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The Honorable Joseph P. Addabbo AUS

Chairman, Subcommittee on Defense
Committee on Appropriations
House of Representatives

Subject: Update of the Issues Concerning the Proposed
Reactivation of the Iowa Class Battleships
and the Aircraft Carrier Oriskany (PLRD-81-21)

Dear Mr. Chairman:

Your March 19, 1981, letter requested us to update the
House Committee on Appropriations' Surveys and Investigative
Staff's July 1980 study. You specifically requested that we
review and update information in the study concerning the
Navy's proposal to reactivate four Iowa class battleships and
the aircraft carrier Oriskany. Updated information concern-
ing the Navy's proposal and most of the issues addressed in
the Surveys and Investigative Staff study are provided in
enclosure 1I.

On the basis of our preliminary analysis, it appears that
the concerns raised in the Surveys and Investigative Staff
study remain valid. These concerns include:

--Capability of Navy shipyards to overhaul the
New Jersey and Oriskany,

-=-Capability to complete overhauls on schedule.

--Reasonableness of cost estimates and time to
conplete overhauls.

Because of the limited time available to update the many

issues discussed in the Surveys and Investigative Staff study,

we were unable to verify or corroborate statements made by
Navy officials. 1In addition, much of the information pro-
vided by the Navy was in the formulative stage and could not
be validated. However, the information we obtained pertinent
to the issues in the Surveys and Investigative Staff study
clearly showed that the Navy needs to refine and provide
additional information for the Committee's consideration.
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As requested, we did not obtain official comments on
this report from the Navy. As arranged with your office, we
are sending copies of this report to the Chairmen, Bouse and
Senate Committees on Appropriations and on Armed Services.
Copies are also being sent to the Secretaries of Defense and
the Navy and to the Director of the Office of Management and

Budget.

Sincerely yours,

N .oa
LL preekd: ;« )CL&\,M(/

Donald J. Horan
Director

Enclosures - 3
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ENCLOSURE 1 ENCLOSURE I

UPDATE OF THE ISSUES CONCERNING

THE PROPQOSED REACTIVATION OF THE IOWA

CLASS BATTLESHIPS AND THE AIRCRAFT CARRIER ORISKANY

The Navy has requested funding for the reactivation of
the battleships New Jersey and Iowa and the aircraft carrier
Oriskany in both the fiscal year 1981 supplemental budget and
the fiscal year 1982 budget regquest. 1In view of the Navy's
request, the Subcommittee on Defense, House Committee on Appro-
priations, asked us to update the issues surrounding the pro-
posed reactivations discussed in the Surveys and Investigative
Staff July 1980 study.

NEED FOR BATTLESHIPS
AND THE ORISKANY

According to the Navy, the reactivation ¢f the battle-
ships and the Oriskany would £ill a near-term requirement to
meet sustained global requirements and relieve the strain on
fleet material and personnel resulting from increased U.S.
commitments In the Indian Ocean and the Caribbean. The Navy
envisions using the battleships for power projection and for
augmenting carrier battle groups or task forces to provide ad-
ditional surface attack capabilities. The reactivation of the
Oriskany would provide the Navy an additional aircraft carrier
to respond to increased tensions requiring naval commitiaents.

Operational concept for the battleships

The battleships, when modernized, will have cruise and
anti-ship missiles, close-in weapon systems, and l6-inch guns.
According to the Navy, these ships could make a substantial
contribution to our ability to control crises or to wage war.
The battleships' contributions would rest on their ability to
conduct gunfire support for amphibious forces with their
l6-inch guns or to use their surface-to-surface missiles in
strikes against targets afloat or ashore.

In operations independent of carriers, the battleships
would provide a major surface warfare capability in areas of
reduced air and submarine threat. The battleships, however,
would be dependent on their escorting ships for antisubmarine
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ENCLOSURE I ENCLOSURE I

and anti-air protection. In a high threat environment, the
battleships could operate as part of a carrier battle group.

Operational concept for the Oriskany

The Oriskany, with its air wing composed of A-4M attack
aircraft, would have day-only attack capabilities. The A-~4M
is not considered an all-weather aircraft and requires visual
sighting before attacking a target. Also, the Oriskany would
have virtually no air defense capability with an air wing

composed of only attack aircraft.

The Oriskany would require in medium and high threat
areas a large deck carrier, including its complement of
support ships, for anti-aircraft and antisubmarine warfare
protection. 1In low threat areas, Navy officials say the
Oriskany would be capable of operating without another

carrier.

In discussions with lavy officials, we were told that the
Navy currently plans to operate the Oriskany in conjunction
with a Marine amphibious unit and to support the Rapid Deploy-
ment Force. It is envisioned that the Oriskany would provide
air support for Marine amphibious operations and would be
limited to operations in the Pacific. We were told that mission
statements for the Oriskany were still conceptual and thus, we
were not able to verify the above information.

PROPOSED CONFIGURATION FOR
BATTLESHIPS AND ORISKANY

The Navy has developed tentative configuration packages
for the reactivation of the battleships and Oriskany. These
packages include repairs and modernization necessary for the
safe operation of the ships and to upgrade their combat
capability. Navy officials believe the current configuration
packages are realistic and will probably represent the Navy's
final proposal. However, the final decision on the configura-
tion for these ships will be made by the Chief of Naval

Operations.
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ENCLOSURE I ENCLOSURE I

Proposed battleship configuration

Since the issuance of the Surveys and Investigative Staff
study, the lavy has made scme significant changes to the pro-
posed configuration of the battleships. The NATO Sea Sparrow
Air Defense System was deleted from the initial configuration
because preliminary analysis indicated the system could not
withstand the shock blast produced from the firing of the ships'
16~-inch guns. 1In addition, the Havy proposes to activate only
six of the battleships ten 5-inch gun mounts. The other gun
mounts will be removed to make room for the TOMAHAWK cruise
missile armored box launchers.

Navy officials told us that all proposed weapon systems
except the 16 TOMAHAWK launchers will be operational upon
completion of the overhaul period. It was explained that the
armored box launchers needed for the TOMAHAWK will not be
available until 1983. (See encl. III for detailed information
on weapon systems availability.) However, Navy cfficials indi-
cated that ship modifications needed to accommodate the TOMA-~
HAWK would be incorporated during the overhaul period to speed
up system installation when the armored box launchers become
available.

The Navy has also recently decided to remove the aft
16-inch gun mount on the battleship New Jersey. Navy officials
explained that several options to use the space generated by
removing the turret are under consideration. One is to install
a vertical missile launcher in place of the turret, giving the
battleship an additional 48 TOMAHAWK/HARPOON launchers. Other
options involve various configurations for employing aircraft
(rotary wing and/or vertical/short takeoff and landing
(V/STOL)) .

If the lNavy chooses the TOMAHAWK/HARPOON option, the
system would not be available until the 1985-87 time frame.
Navy officials told us there are no plans to remove the aft
gun mount on the three remaining battleships.

The current cost of $247 million for the reactivation
of the New Jersey does not include the cost to remove the aft
gun mount and the installation of additional TOMAHAWK launchers.
The Navy has yet to quantify the cost of this decision or its
impact on the planned overhaul schedule.
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ENCLOSURE I ENCLOSURE I

Proposed configuration
tor the OQOriskany

The proposed configuration for the Oriskany has not
changed significantly since the issuance of the Surveys
and Investigative Staff study. The only major change to
the configuration has been the decision not to install the
close~in weapon system. The decision appears to be based on
the system's long leadtime and not wanting to divert the Ca
system from ships scheduled for its installation.

!
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PROPOSED AIR WING
FOR THE ORISKANY

The Navy has recently decided to operate the A-4M attack
aircraft from the Oriskany. The aircraft would be made avail-
able from the 2d Marine Air Wing located at Cherry Point,
North Carolina, and the 3d Marine Air Wing located at El Toro,
California. 7Two squadrons of 24 A-4M aircraft each would be
deployed aboard the Oriskany. In addition, 4 SH-3 helicopters
are scheduled to provide search and rescue for the Oriskany.
Also under consideration is the deployment of AV-8 vertical
lift-off aircraft aboard the Oriskany. ’

A-4M aircraft require modification
for carrier operations

Navy officials told us the landing gear on the A-4M
aircraft must be modified to allow maximum gross weight car-
rier landings to be fully carrier capable. This modification
consists of structural changes to the aircraft and installing
heavy duty main and nose landing struts. Currently, only 25
A-4M aircraft have been modified. To modify an A-4M aircraft
would cost approximately $1.048 million--$1 million for the
modification kit and $48,000 for installation. Thus, to modify
the remaining 23 aircraft would cost approximately $24.1 million.
We were told that these funds are included in the fiscal year 82
budget amendment for Aircraft and Procurement, Navy. Approxi-
mately $69 million is included as a budget line item for the
Oriskany's air wing.




ENCLOSURE I ENCLOSURE I

INDUSTRIAL IMPLICATIONS
OF REACTIVATION OF
BATTLESHIPS AND ORISKANY

The Surveys and Investigative Staff study expressed
considerable concern regarding the capability of Navy shipyards
to overhaul the battleships and the Oriskany and the potential
impact on fleet overhaul schedules. 1In addition, the study
questions the capabilities of proposed yards to reactivate
the ships within the proposed time frame and the adequacy
of industrial equipment and facilities needed to accomplish
the reactivations. We discussed each of these issues with
Navy officials to determine how they propose to overcome these
problens.

Selection of shipvyards
for reactivation

The MNavy has exanmined the options of performing the
overhauls and modernization of the battleships and the
Oriskany in both Navy and private yards. Navy officials
told us that because of the urgency to complete these over-
hauls in the shortest possible time, they would prefer to
reactivate the Oriskany at the Puget Sound lNaval Shipyard
and the New Jersey at the Long Beach Naval Shipyard. They
explained that it takes considerably longer to overhaul a
ship in a private shipyard because of the time required to
asssemble needed documentation, solicit bids, and prepare
the work packages.

Impact on overhaul schedules
by the New Jersey and the Oriskany

The overhauls of the New Jersey and the Oriskany will
impact on the overhauls of other Navy ships. Navy officials
told us the scheduled overhauls of several ships in Long Beach
would be contracted to the private sector to accommodate the
llew Jersey's overhaul. In addition, a submarine scheduled for
overhaul at Puget Sound would be transferred to the Mare
Island Navy Shipyard to accomodate the Oriskany. (See
encl. II for detailed information on ships affected.)
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One Navy cofficial noted that it would be necessary to
reassign some ship overhauls from the Navy yards to private
yards with leadtimes less than the minimum required for com-
petitive procurement. This official also noted that award
of these contracts late in the pre-overhaul/pre-activation
planning period dictates use of extraordinary procedures
for placing this work in yards having a planning capability
and proven repair expertise with complex ships. Other Navy
officials stated that the anticipated impact resulting from
the transfer of ships to private yards would be acceptable
because of the high priority given to the reactivation of
the battleships and the Oriskany.

Workforce availability in the
Navy and private shipvards

If the Oriskany is reactivated at Puget Sound, it would
overlap with the overhaul of the carrier Kitty Hawk, which is
scheduled to begin in January 1982. Navy officials acknowledge
that it would be difficult to recruit and assemble in a short
period of time the necessary skills and work force to overhaul
two carriers in the same yard. However, they do not see this
as an insurmountable problem and said it could be overcome
with an aggressive recruiting program.

Although the Navy plans to
to the private sector to reduce
at the Long Beach shipyard will
accommodate the overhaul of the
said the reason for this is the

transfer several ship overhauls
the workload, the work force
also need to be increased to
New Jersey. Navy officials
amount of work planned for the

New Jersey is being compressed within a short time frame and

an increase in the work force is needed to accomplish it. Navy
officials recognize that the Long Beach area has a tight labor
market but believe that a sufficient labor force could be

recruited.

Navy officials told us that the private sector would
encounter even more serious personnel problems than the Navy
if it were to perform the overhauls. Navy officials claim the
work forces in private yards are much smaller than at Navy
yards. Thus, private yards would need to hire more workers.
On the other hand, the Navy said that an increase in the work
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ENCLOSURE I ENCLOSURE I

force at Long Beach and Puget Sound would be much smaller in
terms of the percentage of the total work force. llavy offic-
ials believe that since the percentage increase in the public
yard work force would ke small compared to the private sector,
there 1is less inherent risk with performing the overhauls in
liavy vards.

Increase in personnel ceilings
at Navy yvards would be needed

If the New Jersey and Oriskany are overhauled in Navy
shipyards the personnel ceilings placed on the shipyards
by the Congress will need to be increased to accomnmodate the
increase in the workload. The Navy has requested a ceiling
increase of 4045 personnel in the fiscal year 1982 budget
to accommodate the overhauls of the Oriskany and the llew Jersey.
In addition, the Navy has estimated that reactivation related
personnel ceiling increases required for Naval shipyards in
fiscal years 1983 and 1984 will range from 2,000 to 4,000
above current program requirements. HNavy officials said that
an increase in the personnel ceilings by the Congress is a
determining factor if the ships are to be overhauled in Navy
shipyards.

Because of the uncertainty surrounding a decision to
increase personnel ceilings, the Navy has taken preliminary
steps to determine if the private sector would be interested
in overhauling the Oriskany. The Navy has recently solicited
through the Commerce Business Daily responses from private
shipyards on the west coast to determine if they would be
interested in forming a consortium to overhaul the Oriskany.

Navy officials told us that no single shipyard on the west

coast has the available workforce or resources to overhaul the
Oriskany. These officials said that to overhaul the Oriskany,
private shipyards would need to form a consortium and pool their
workforces and resources. If a consortium is formed, a single
conpany would be selected as the prime contractor and would be re-
sponsible for the performance of other members of the consortium.

Navy officials acknowledge that this method of contracting
carries some very high risks. It would require strong and innc-
vative management by the prime contractor and close supervision
by the Navy. Even with the best of management Navy officials
believe it would probably take longer and cost more to over-
haul the Oriskany in a private yard. The Navy has made no
plans to overhaul the lew Jersey in the private sector.
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ENCLOSURE I ENCLOSURE I

Facilities and equipment
at Navy vards

Mavy officials told us that the Navy shipyard physical
facilities are sufficient to accommodate the Oriskany and the
New Jersey overhauls. We were advised that with the transfer
of overhauls to private yards or other Navy yards, sufficient
amounts of all related shipyard equipment, such as power sources,
metal cutting and working equipment, and cranes would be available.
We did not determine the amount or kinds of equipment needed to
perform the overhauls or if it was available at the shipyards.

COST TO REACTIVATE THE
BATTLESHIPS AND ORISKANY

;
1
|

Reactivation of the battleships and the Oriskany would be
funded under the Ship Construction, Navy appropriation for which
the lavy has developed initial cost estimates. However, these
are only "ball park" or "class F" estimates. Navy officials
said to improve the quality of these estimates would require
sufficient funding to conduct detailed ship checks to determine
the exact condition of the ships. To date this funding has not
been available.

Cost estimate for
battleship reactivations

The Navy's cost estimate as presented in the fiscal year
1981 supplemental and fiscal year 1982 budgets for reactiva-
tion of the New Jersey is $247 million. 1/ The previous esti-
mate, $255 million, is broken down as follows:

Activation and repair $ 90 million
New equipment 125 million
Equipment installation 40 million

1/As of April 2, 1981, we received the Navy's most recent
estimate of $326 million to reactivate the New Jersey.
This is a substantial increase from the $247 million
estimate provided GAO in previous conversations and
documents by Mavy officials. This demonstrates the
uncertainty that surrounds cost estimates to reactivate
the New Jersey.

10
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The $247 millicon estimate was developed by applying a revised A
inflation index to the $255 million estimate. OCutfitting and 1
post delivery costs will reguire an additional $16 million. ]

The Navy currently estimates it will cost $384 million tc
reactivate the battleship Iowa. 1/ An additicnal $16 millicn
will be required for outfitting and post delivery costs. The

Navy has requested $91 million in the fiscal year 1982 budget }
for planning and long leadtime items for the Iowa. Cost :
estimates for the reactivation of the battleships Missouri )
and Wisconsin have not been developed. i

Cost estimate for
reactivating the Oriskany

The Navy's current budget estimate, as presented in the
fiscal year 1981 supplemental and fiscal year 1982 budget re-
quests, for reactivation of the aircraft carrier Oriskany is
$503 million. 2/ This is an increase of $213 million from the
Navy's fiscal year 1980 budget estimate of $290 million. lNavy
officials explained that initial budget estimates were Lased on
performing the minimum amount of work needed to reactivate the
Oriskany in the shortest time possible. This type of overhaul
would have only extended the life of the Oriskany approximately
5 years.

Navy officials told us that to recover the cost of react-
ivating the Oriskany, the ship's life should ke extended 10-
15 years. To increase the life of the ship, more extensive
repair and modification 1is required. A breakdown of the cost
escalation from $290 million to $503 million follows.

~-The estimate increased by $15 million from $290 to
$305 million when escalated from fiscal year 1980
to fiscal year 1981 dollars.

l/As of April 2, 1381, we received the Navy's most recent
estimate of $392 million to reactivate the Iowa.

2/As of April 2, 1981, we received the Navy's most recent
estimate of $518 million to reactivate the Oriskany.
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--A crew will not be put aboard while the ship is in the
yard. Therefore, it costs an additional $80 million for
the shipvard personnel to do that worx which i1s normaily
part of the crew work gpackage. '

--An additionai $10 million will be required for installa- ;
tion of the steel flight deck. ‘

--An additiocnal $73 million will be required for new equip-
ment such as a new 0O2N2 generating plant, new evaporators,
electrical capacity, inertial navigation, and chilled
water equipment.

--An additional $35 million will be required as a Project
Manager's Escalation Reserve.

O ST SRR

Variation in battleship
cost estimates

As with the Oriskany, there has been considerable variations
in cost estimates to reactivate the New Jersey. While reluctant
to discuss the precise derivation of these estimates, Navy
officials provided the following information.

- amsatatiecieli

The costs have varied primarily due to changes in ship
configuration, start of the industrial period, and application {
of various inflation indices. Last year's cost estimate was §
based on the New Jersey being equipped with the NATO Sea Sparrow !
Missile System, an industrial period starting in the summer
of 1980, and higher inflation indices. The current $247 million ' !
estimate is based upon a January 1982 industrial start, no NATO
Sea Sparrow, and substantially lower inflation indices. 1/

Several Navy officials doubted the validity of the $247
million estimate, however, they would not elaborate since they
did not participate in the development of the figure. Other
Navy officials we talked with thought $305 million would be a i
more realistic estimate.

OVERHAUL SCHEDULES FOR REACTIVATION
OF BATTLESHIPS AND ORISKANY

The Surveys and Investigative Staff studv expressed con-
siderable concern that the proposed reactivation schedules for B
the New Jersey and the Oriskany are not achievable. The study '

1/ As of April 2, 1981, we received the Navy's most recent
estimate of $326 million to reactivate the New Jersey.
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ENCLOSURE I CNCLOSURE I

questions the Navy's ability to plan and schedule these over-
hauls tefore the ships' exact configuration has been deter-
mined or the ships inspected to determine the amount of
repairs needing to be accomplished. We discussed these and
related issues with Navy officials responsikle for the plan-
ning and scheduling of overhauls for the llew Jersey and the
Oriskany.

Current overhaul schedules

for battleships and the Oriskany

Navy officials provided planning and overhaul estimates
for the battleships and the Oriskany. These estimates are shown
below.

Planning and overhaul estimates

Ship Planning Overhaul Total
Months Months Months
Oriskany 12 24 36
New Jersey 6 15 21
Missouri 8 23 31
Wisconsin 8 23 S 31
Iowa 8 23 31

Navy officials stressed that these are best case estimates
and that more defiritive estimates can be prepared once the
ships are inspected. 1In addition, the planning and overhaul
cycles have been significantly compressed to accommodate the
need that these ships be reactivated in the shortest time
possible, thus increasing the risk that slippage may occur.

Navy officials stated that normal time required to plan
an overhaul for a ship the size of the Oriskany is 24 months.
However, the planning cycle for the Oriskany has been com-
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pressed to 12 months. According to a Navy document:

"* * * the time allowed for planning the
Oriskany's reactivation, and the magnitude of the
effort will require planning techniques totally
unique for this project. By-passing normal planning
functions and retaining only the most critical events
will make the Oriskany's reactivation a high risk
endeavor. A total team effort will be required by the
Navy Department to meet the extremely compressed
schedule.”

The planning time for the New Jersey has been similarly
compressed from 9 to 6 months.

Impact of configuration . [

on overhaul scheduling q

Navy officials told us the proposed configurations for 1
the New Jersey and the Oriskany are sufficiently defined to
permit the development of tentative overhaul schedules. We
were told the Navy has experience in each of the systems
being installed on the ships, thus the Havy can determine
based on past experiences, how long it will take to install
the proposed systems. In addition, changes to the configura-
tion can normally be accommodated with increases in the
shipyard work force.

Impact of ship inspections
on overhaul scheduling

Navy officials explained that once funding is made avail-
able, the ships will be inspected to refine estimates on the
amount of repairs needed. This information can then be incor-
povated into estimates of how long it will take to overhaul
the ships. Navy officials believe that sufficient information
currently exists concerning the material condition of the New
Jersey to reasonably estimate the time it will take to overhaul
the ship.

Navy officials told us the New Jersey is considered to
be in excellent material condition and was a factor considered
in developing overhaul scheduling estimates. Equipment on the
ship is thought to be well preserved, although some items may
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need rerlacement because of cbsolescence. In addition,
informaticn provided by the Mavy indicated that conly eight
itens have peen cannibalized since the lew Jersey was decom—-
missioned 1n 1969. Based cn the above reascns, llavy officials
celieve that the overhaul estimates for the lew Jersey are
reascnabie.

lavy officials explained the other three battleships will
reguire longer overhauls. When the lNew Jersey was reaccivated
in 1968, much equipment was replaced and upgraded. However,
the battleships !Misscuri, Wisconsin, andé Icowa have keen in-
active since the 1950s and thus reguire a greater anount of
modernlzation and equipment replacement than the llew Jersey.
In addition, the amnount of equipment canniktalized off these
three ships is not known. lavy officials stated that ship
inspections are needed to better define the overhaul tinie for
these ships.

The Navy has performed a preliminary inspecticn of the
Criskany to identify equipment and systems needing repair
or replacement. As a result, major egquirment and systemns
neecding repalr or replacement were identified and incocrgor-
ated into cost and overhaul estimates. However, more cde-
tailed 1inspections are required to further definitize the
time it would take to overhaul the Oriskany.

The material condition of the Oriskany is a matter of
concern regarding the time it will take to be overhauled.
The tlavy's last inspection of the Oriskany found the ship to
be unfit for further service. However, lavy officials claim
that this does not mean the ship is unrepairable but only
that it requires a greater amount of repairs.

One indication as to the material condition of the
Criskany may be the amount of repair requirec to reactivate
the ship. Approximately 1.1 million labcr-hours and $503 mil-
lion will be expended to overhaul and modernize the 42,000-ton
Oriskany. On the other hand, the aircraft carrier Saratoga
was recently inducted into the llavy's Service Life Extensicon
Program. Approximately 1.2 million lator-hours and $500 mil-
lion will be expended to extend the operaticnal life of the
80,000-ton Saratoga. Thus, approximately twice as much money

15




ENCLOSCRE I ENCLOSURE I

and labor-hours per ton will ke expended to overhaul and
nodernize the Oriskany than the Saratoga. It is estimated
trhat the life of both ships will be extended approximately

15 vears.

16
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WORKLOAD ADJUSTMENTS REQUIRED

TO ACCOMMODATE THE REACTIVATIONS OF

THE ORISKANY AND NEW JERSEY

The following workload adjustments will be required to
accommodate the reactivations of the Oriskany at the Puget
Sound llavy Shipyard and the llew Jersey at the Long Beach
Navy Shipyard.

Puget Sound: Add CV 34 (ORISKANY), fiscal year 82

Delete SSIN 610, fiscal year 83, Shift
to Mare Island Navy Shipyard

Delete CG 32, fiscal year 82, Shift to
Long Beach Navy Shipyard

Celete DDG 14, fiscal year 84, Shift to
Long Beach Navy Shipyard

Long Beach : Add BB 62 (NEW JERSEY), fiscal year 82

Add CG 32, fiscal year 82, from Puget Sound
Navy Shipyard

Add DDG 14, fiscal year 84, from Puget Sound
Navy Shipyard

Delete DD 972, fiscal year 82, Shift to
Private Sector

Delete DD 976, fiscal 82, Shift to Private
Sector

Delete FFG 2, fiscal year 82, Shift to
Private Sector

Delete FF 1070, fiscal year 82, Shift
to Private Sector

17
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AVAILABILITY OF WEAPQONS SYSTEMS AND LONG-LEAD

COMPONENTS AND IMPACT ON QOVERHAULS

Navy officials provided the following information about
the availability of weapon systems for reactivating the lNew
Jersey, the impact of diverting those systems from previously
planned programs, and the availability of long-lead ccmpo-
nents for the Oriskany.

WEAPCN SYSTEMS FOR THE

ST N T

NEW JERSEY

The New Jersey, when modernized, will have TOMAHAWK
cruise missiles, HARPOON, and close-in weapon systems. TOMA-
HAWK hardware will not be available until March 1983 and will
then be obtained by diverting assets from the regular overhaul
of twoe DD-963 class ships. The impact of the diversion will be
a delay of one overhaul cycle in installing TOMAHAWK on the two
DD-963 ships.

Cannister-type HARPOON assets will be available in October/
llovember 1981 by diversion from two DDG-37 class shins. Those
ships will not receive HARPOON until armored box launchers be-
come available to replace cannisters.

The close-in weapon system is currently produced at a 3
unit-per-month rate with an increase to 7 units-per-month ex-
pected. The impact on pipeline assets of installing four
units on each of the battleships would be minimal.

FLIGHT DECK FOR THE ORISKANY

Some lMNavy officials feel that one of the most critical
elements in meeting the Oriskany's reactivation schedule
is the availability of the special steel plates and shapes
required to replace the flight deck. Estimated leadtime
for obtaining the steel is 12-14 months. This could be a
significant problem with respect to fund availability versus
reactivation completion.
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